



Really Fast, Really Smart
Construction Company

Accident Prevention Plan
Contract N62473-C19-9801
September 30, 2019

RENOVATE HANGAR 7

Contract No. N62473-C19-9801

ACCIDENT PREVENTION PLAN

Prepared by:
Really Smart Construction Co., Inc.
123 Sample Ave
San Diego, CA 92211

September 30, 2019



TABLE OF CONTENTS

SECTION	SUBJECT	TAB
Section A	SIGNATURE SHEET	I
Section B	BACKGROUND INFORMATION	II
	1. Contractor Name	
	2. Contract Number	
	3. Project Name	
	4. Project Description	
	5. Major Phases of Work Anticipated	
Section C	STATEMENT OF SAFETY AND HEALTH POLICY	III
	1. Safety and Health Policy Statement	
	2. Contractor Accident Experience and Exposure Data	
Section D	RESPONSIBILITIES AND LINES OF AUTHORITY	IV
	1. Employer's Responsibility Statement	
	2. Responsible Personnel	
	3. Safety Training and Compliance	
	4. Competent/Qualified Person(s)	
	5. Pre-task Safety and Health Analysis (AHAs)	
	6. Risk Management Process	
	7. Work Restrictions/Requirements	
	8. Non-compliance Policy	
	9. Lines of Authority	
	10. Management Accountability	
Section E	SUBCONTRACTORS AND SUPPLIERS	V
	1. Identification of Subcontractors/Suppliers	
	2. Safety Responsibilities of Subcontractors/Suppliers	
Section F	TRAINING	VI
	1. Orientation for New Employees	
	2. Project Specific Mandatory Training and Certification	
	3. Periodic Safety and Health Training	
	4. Emergency Response Training	



Section G	SAFETY AND HEALTH INSPECTIONS	VII
	1. Minimum Daily Jobsite Safety and Health Inspections	
	2. Required External Inspections	
Section H	ACCIDENT REPORTING	VIII
	1. Exposure Data	
	2. Accident Investigations, Reports, and Logs	
Section I	PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL	IX
	1. Fatigue Management Plan	
	2. Emergency Plan	
	a. Procedures and Tests	
	b. Spill Plan	
	c. Fire Fighting Plan	
	d. Posting of Emergency Telephone Numbers	
	e. Man Overboard/Abandon Ship	
	f. Plan for Prevention of Alcohol and Drug Abuse	
	3. Site Sanitation Plan	
	4. Medical Support Agreement	
	5. Blood Borne Pathogen Program	
	6. Exposure Control Plan	
	7. Automatic External Defibrillator (AED) Program	
	8. Site Layout Plan (Site Usage Map)	
	9. Access/Haul Road Plan	
	10. Hearing Conservation Program	
	11. Respiratory Protection	
	12. Health Hazard Control Program	
	13. Hazard Communication Program	
	14. Process Safety Management Program	
	15. Lead Compliance Plan	
	16. Asbestos Abatement Plan	
	17. Radiation Safety Program	
	18. Abrasive Blasting Procedures	
	19. Heat Stress/Cold Stress Monitoring Plan	
	20. Cold Stress Monitoring Plan	
	21. Indoor Air Quality Management	
	22. Mold Remediation Plan	
	23. Chromium (VI) Exposure Evaluation	



24. Crystalline Silica Evaluation
25. Lighting Plan for Night Operations
26. Traffic Control Plan
27. Fire Prevention Plan
28. Wild Land Fire Management Plan
29. Arc Flash Hazard Analysis
30. Assured Equipment Grounding Control Program (AEGCP)
31. Hazardous Energy Control Program & Procedures
32. Standard Pre-Lift Plan - Load Handling Equipment
33. Critical Lift plan - Load Handling Equipment
34. Naval Architectural Analysis - Load Handling Equipment (Floating)
35. Floating Plant Inspection and Certification
36. Severe Weather Plan for Marine Activities
37. Emergency Plan for Marine Activities
38. Man Overboard/Abandon Ship Procedures
39. Float Plan for Launches, Motorboats, and Skiffs
40. Fall Protection and Prevention Plan
41. Demolition Plan
42. Rope Access Work Plan
43. Excavation/Trenching Plan
44. Fire Prevention and Protection Plan for Underground Construction
45. Compressed Air Work Plan for Underground Construction
46. Erection and Removal Plan for Formwork and Shoring
47. Precast Concrete Plan
48. Lift-Slab Plan
49. Masonry Bracing Plan
50. Steel Erection Plan
51. Explosive Safety Site Plan (ESSP)
52. Blasting Plan
53. Dive Operations Plan
54. Safe Practices Manual for Diving Activities
55. Emergency Management Plan for Diving
56. Tree Felling and Maintenance Program
57. Aircraft/Airfield Construction Safety and Phasing Plan
58. Aircraft/Airfield Safety Plan Compliance Document (SPCD)
59. Site Safety and Health Plan for HTRW
60. Confined Space Entry Procedures
61. Confined Space Program



Section J	RISK MANAGEMENT PROCESS	X
	1. Activity Hazard Analysis Requirements	
	2. Site-Specific Activity Hazard Analyses	
APPENDIX A:	APPOINTMENT LETTER AND RESUME OF SAFETY OFFICER	A
APPENDIX B:	EMPLOYEE SAFETY AND HEALTH INDOCTRINATION FORM	B
APPENDIX C:	SITE USAGE MAP	C
APPENDIX D:	HOSPITAL ROUTE MAP	D
APPENDIX E:	ACCIDENT REPORT FORMS	E
APPENDIX F:	ACTIVITY HAZARD ANALYSES	F
APPENDIX G:	DRUG AND ALCOHOL ABUSE PLAN	G
	1. Written Program.	
	2. Statement of Commitment.	
	3. Corporate Policy.	
	4. Types of Testing Required.	
	5. Reporting of Results	
	6. Employee - After a Positive Test Result	
	7. Searches	
	8. Confidentiality	
	9. The Drug-Free Workplace Act Basics	
	10. Definitions	
	11. The Process of Drug Testing	
	12. Sample Notification Letter	
	13. Drug-Free Workplace Policy	
	14. Drug-Free Workplace Policy Acknowledgement Form	
APPENDIX H:	HEAT/COLD STRESS MONITORING PLAN	H
APPENDIX I:	CRYSTALLINE SILICA EXPOSURE CONTROL PLAN	I
APPENDIX J:	HAZARDOUS ENERGY CONTROL PLAN	J
APPENDIX K:	CRANE SAFETY PROGRAM	K
APPENDIX L:	FALL PROTECTION PROGRAM	L



1. Written Program.
2. Statement of Policy.
3. Facility/Department Evaluation.
4. Training
5. Fall Hazard Control Procedures.
6. Protective Materials and Hardware.
7. Fall Protection Systems.
8. Inspection and Maintenance.
9. Common and Dangerous Fall Hazards.
10. Contractor Responsibilities.
11. Definitions.

APPENDIX M:	FALL RESCUE PLAN	M
	<ol style="list-style-type: none">1. Introduction2. Education and Training3. Critical Phases of the Rescue4. Critical Pre-Planning5. Emergency Services6. Post Fall Rescue Procedure	
APPENDIX N:	DEMOLITION PLAN	N
APPENDIX O:	EXCAVATION AND TRENCHING PLAN	O
APPENDIX P:	CONFINED SPACE PROGRAM	P
APPENDIX Q:	ASSURED EQUIPMENT GROUNDING CONTROL PLAN	Q
APPENDIX R:	ELECTRICAL AND ARC FLASH SAFETY PROGRAM	R
APPENDIX S:	LEAD AWARENESS AND PROTECTION PROGRAM	S
APPENDIX T:	HAZARD COMMUNICATION PROGRAM	T
APPENDIX U:	BLOOD BORNE PATHOGEN PROGRAM	U
APPENDIX V:	HEARING CONSERVATION PROGRAM	V
APPENDIX W:	FATIGUE MANAGEMENT PLAN	W
APPENDIX X:	FIRE PREVENTION PLAN	X



A. SIGNATURE SHEET

The following Accident Prevention Plan (APP) and Activity Hazard Analyses (AHAs) were prepared by Really Smart Construction Co., Inc. (RSCI) for RENOVATE HANGAR 7. This APP is based on RSCI's company wide Accident Prevention and Safety Program and has been modified where necessary to address the specific needs of the said project. **All personnel will be specifically required to conform to all safety requirements as set forth in the contract specifications, USACE EM 385-1-1, OSHA, and 29 CFR 1910 and 1200 and 29CFR 1926 for construction.**

The primary reference for this APP and AHAs is the U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 30 November 2014 Edition.

The APP was prepared by RSCI's Safety Officer, Mr. Tony Reali for the RENOVATE HANGAR 7. Mr. Reali's qualifications and resume are inserted at the end of this section for review. It was reviewed and approved by RSCI's CEO, Ms. Tracee Anderson, with plan concurrence by Mr. Mark Matthews, Project Manager and Mr. Jesse Kendall, Site Safety and Health Officer.

Plan review and approval by the following:

1. President:

Ms. Tracee Anderson
555-333-4444
Really Smart Construction Co., Inc.

Tracee Anderson

Plan review and concurrence by the following:

2. Project Manager:

Mr. Mark Matthews
555-555-5555
Really Smart Construction Co., Inc.

Mark Matthews

3. Corporate Safety Officer:

Mr. Tony Reali
555-123-1234
Really Smart Construction Co., Inc.

Tony Reali

4. Site Safety and Health Officer:

Mr. Jesse Kendall
555-999-8888
Really Smart Construction Co., Inc.

Jesse Kendall



Really Fast, Really Smart
Construction Company

Accident Prevention Plan
Contract N62473-C19-9801
September 30, 2019

Persons authorized to obligate the company in any and all matters:

Tracee Anderson
Mark Matthews

SAMPLE



B. BACKGROUND INFORMATION

1. **Contractor Name:** Really Smart Construction Co., Inc.
2. **Contract Number:** N62473-C19-9801
3. **Project Name:** RENOVATE HANGAR 7

4. **Project Description:**

- a. Brief Project Description

- b. Description of Work to be Performed

- c. Location of Project (Map)

See 'APPENDIX C' for site map

- d. Equipment

During performance of this contract, the following equipment is expected to be utilized:

- e. High Risk Activities

Anticipated high risk activities during the performance of this contract, include the following:

5. Major Phases of Work Anticipated

Listing of phases of work and activity hazard analysis: (Note: All phases of work will have an associated activity hazard analysis). A sample activity hazard analysis form is included in 'Appendix F'.

Definable Features of Work will specifically be the following as applicable:

1. 03 10 00 - CONCRETE FORMING



Really Fast, Really Smart
Construction Company

Accident Prevention Plan
Contract N62473-C19-9801
September 30, 2019

ACCIDENT PREVENTION PLAN

NOTE:

The full 60+ page Accident Prevention Plan is available for download with an annual Document subscription.

SAMPLE